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ESTIMATE RUN 08/02/2006

ESTIMATE SUMMARY 06:38:36

CONTID: C15272         ESTIMATE NO: 0003 PROG 2005

PCN: 15272-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 105 Resurf  MP 28.2-32.5 PERCENT TIME:

PROJECT NO: STA 105A-013                  

SH 105 Resurf  MP 28.2-32.5

NAME OF ROAD: SH 105

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 07/21/2006 DATE TIME STARTED 02/10/2006

2635 DELTA DRIVE DATE LET 01/05/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 01/20/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/08/2006 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 02/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,311,614.00 PARTICIPATING $ $ 155,248.29

AWARD PROJECT AMT: 1,259,439.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,328.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

91.54%

111,027.68

155,248.29

155,248.29

152,919.57

$

$

$

$

1,200,586.32

0.00

1,200,586.32

0.00

1,200,586.32

-16,713.45

0.00

1,183,872.87

0.00

AMOUNT DUE 1,183,872.87 152,919.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,919.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0
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PCN: 15272-BID    ESTIMATE RUN 08/02/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0003 06:38:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

2,835.00000 1.000 2,835.00

201-00000  
 

0010 *REMOVAL OF PIPE 10.000 10.000

LF  0.000 0.00

105.00000 10.000 1,050.00

202-00035  
 

0015 *REMOVAL OF DELINEATOR 92.000 92.000

EACH 0.000 0.00

5.80000 92.000 533.60

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

23.70000 0.000 0.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.60000 0.000 0.00

202-00250  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,324.000 2,222.000

CY  102.000 4,447.20

43.60000 2,324.000 101,326.40

203-00060  
 

0035 *BLADING 50.000 14.000

HOUR 4.000 546.00

136.50000 18.000 2,457.00

203-01500  
 

0040 *EROSION BALES (WEED FREE) 30.000 10.000

EACH 0.000 0.00

15.75000 10.000 157.50

208-00011  
 

0045 *SILT FENCE 324.000 282.000

LF  42.000 77.70

1.85000 324.000 599.40

208-00020  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.500 2,811.00

5,622.00000 0.500 2,811.00

208-00100  
 

0055 *EROSION CONTROL SUPERVISOR 1.000 0.660

L S 0.090 189.00

2,100.00000 0.750 1,575.00

208-00200  
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PCN: 15272-BID    ESTIMATE RUN 08/02/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0003 06:38:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 1.000 117.60

117.60000 1.000 117.60

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 1.000 137.00

137.00000 1.000 137.00

210-00012  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 1.000 210.00

210.00000 1.000 210.00

210-00013  
 

0075 *SEEDING (NATIVE) 7.400 0.300

ACRE 0.000 0.00

735.00000 0.300 220.50

212-00006  
 

0080 *SOIL CONDITIONING 7.400 0.300

ACRE 0.000 0.00

4,640.00000 0.300 1,392.00

212-00032  
 

0085 *MULCHING (WEED FREE HAY) 13.700 1.800

ACRE 5.000 3,410.00

682.00000 6.800 4,637.60

213-00002  
 

0090 MULCH TACKIFIER 1,440.000 60.000

LB  0.000 0.00

2.05000 60.000 123.00

213-00061  
 

0095 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.500

L S 0.000 0.00

2,415.00000 0.500 1,207.50

250-00100  
 

0100 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 3.000 298.50

99.50000 3.000 298.50

250-00110  
 

0105 *MATERIAL SAMPLING AND DELIVERY 1.000 0.000

EACH 1.000 147.00

147.00000 1.000 147.00

250-00120  
 

0110 *SOLID WASTE DISPOSAL 15.000 0.000

CY  15.000 787.50

52.50000 15.000 787.50

250-00210  
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PCN: 15272-BID    ESTIMATE RUN 08/02/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0003 06:38:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

231.00000 0.000 0.00

250-00220  
 

0120 *HYDRATED LIME 130.170 130.170

TON 0.000 0.00

99.75000 130.170 12,984.46

307-00000  
 

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 394.560 199.000

TON 195.560 15,351.46

78.50000 394.560 30,972.96

403-00720  
 

0130 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 11,274.900 10,578.620

TON 696.280 29,591.90

42.50000 11,274.900 479,183.25

403-34721  
 

0135 *COLD BITUMINOUS PAVEMENT (RECYCLE) 54,990.000 54,990.000

SY  0.000 0.00

2.80000 54,990.000 153,972.00

406-09500  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 7,919.000 7,809.000

GAL 110.000 88.00

0.80000 7,919.000 6,335.20

411-10255  
 

0145 *RECYCLING AGENT 31,747.000 31,747.000

GAL 0.000 0.00

1.20000 31,747.000 38,096.40

411-90040  
 

0150 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 20.000 20.000

SY  0.000 0.00

26.25000 20.000 525.00

420-00100  
 

0155 *RIPRAP (9 INCH) 1.000 0.000

CY  1.000 89.00

89.00000 1.000 89.00

506-00209  
 

0160 *RIPRAP (18 INCH) 13.000 13.000

CY  0.000 0.00

89.00000 13.000 1,157.00

506-00218  
 

0165 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 2.000 930.00

465.00000 2.000 930.00

507-00400  
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PCN: 15272-BID    ESTIMATE RUN 08/02/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0003 06:38:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE CLASS B (MISCELLANEOUS) 7.600 7.600

CY  0.000 0.00

1,653.60000 7.600 12,567.36

601-01025  
 

0175 *REINFORCING STEEL (EPOXY COATED) 302.000 302.000

LB  0.000 0.00

6.30000 302.000 1,902.60

602-00020  
 

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,875.000 575.000

LF  2,300.000 33,810.00

14.70000 2,875.000 42,262.50

606-00301  
 

0185 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,016.30000 4.000 4,065.20

606-01370  
 

0190 *END ANCHORAGE (FLARED) 18.000 4.000

EACH 14.000 19,416.60

1,386.90000 18.000 24,964.20

606-02005  
 

0195 FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

4.95000 0.000 0.00

607-11580  
 

0200 CURB TYPE 6 (SECTION M) 388.000 0.000

LF  388.000 2,444.40

6.30000 388.000 2,444.40

609-60011  
 

0205 *DELINEATOR (FLEXIBLE) (TYPE I) 79.000 0.000

EACH 79.000 2,370.00

30.00000 79.000 2,370.00

612-00041  
 

0210 *DELINEATOR (FLEXIBLE) (TYPE III) 36.000 0.000

EACH 36.000 1,152.00

32.00000 36.000 1,152.00

612-00043  
 

0215 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 1.000 1,116.00

1,116.00000 1.000 1,116.00

615-00030  
 

0220 12 INCH CULVERT PIPE 22.000 0.000

LF  22.000 787.60

35.80000 22.000 787.60

617-00012  
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PCN: 15272-BID    ESTIMATE RUN 08/02/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0003 06:38:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

86,356.00000 1.000 86,356.00

626-00000  
 

0230 *EPOXY PAVEMENT MARKING 250.000 0.000

GAL 250.000 15,225.00

60.90000 250.000 15,225.00

627-00005  
 

0235 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 940.000 940.000

GAL 0.000 0.00

30.45000 940.000 28,623.00

627-00012  
 

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

20.000 0.000

SF  0.000 0.00

15.75000 0.000 0.00

627-30410  
 

0245 *FLAGGING 2,500.000 1,702.000

HOUR 659.500 13,420.83

20.35000 2,361.500 48,056.53

630-00000  
 

0250 *TRAFFIC CONTROL INSPECTION 34.000 26.000

DAY 8.000 256.00

32.00000 34.000 1,088.00

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 55.000 39.000

DAY 12.000 4,500.00

375.00000 51.000 19,125.00

630-00012  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.000 0.00

10.70000 5.400 57.78

630-80341  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 25.200

EACH 0.000 0.00

10.70000 25.200 269.64

630-80342  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 9.000

EACH 0.000 0.00

10.70000 9.000 96.30

630-80343  
 

0275 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.750 13.500

SF  0.000 0.00

16.35000 13.500 220.73

630-80344  
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PCN: 15272-BID    ESTIMATE RUN 08/02/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0003 06:38:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

2,677.00000 1.800 4,818.60

630-80355  
 

0285 *DRUM CHANNELIZING DEVICE 134.000 120.600

EACH 0.000 0.00

10.70000 120.600 1,290.42

630-80360  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

10.70000 0.000 0.00

630-80363  
 

0295 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

31.10000 0.000 0.00

630-80370  
 

0300 *TRAFFIC CONE 150.000 135.000

EACH 0.000 0.00

5.50000 135.000 742.50

630-80380  
 

0305 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,675.00000 0.000 0.00

630-85010  
 

0310 F/A MINOR CONTRACT REVISIONS 36,456.680 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0320 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15272-BID    ESTIMATE RUN 08/02/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0003 06:38:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0340 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0350 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0390 ADDED ITEM (HOUR)/ PUBLIC INFORMATION SERVICES 44.500 31.500

HOUR 13.000 1,521.00

117.00000 44.500 5,206.50

900-00010  
 

0395 REMOVAL OF ASPHALT MAT (PLANING) ROADWAY 1,503.000 1,503.000

SY  0.000 0.00

3.91000 1,503.000 5,876.73

202-00240  
 

0400 ADDED ITEM (LUMP SUM)/ MITIGATE LEAD BASE PAINT 1.000 1.000

L S 0.000 0.00

3,925.50000 1.000 3,925.50

900-00014  
 

CAT 0200 $155,248.29 1,161,478.46CURRENT AMT 1,272,506.15 $$

CAT NO0300 STRUCTURES 

0355 *REMOVAL OF ASPHALT MAT (PLANING) 256.000 256.000

SY  0.000 0.00

15.60000 256.000 3,993.60

202-00240  
 

0360 *REMOVAL OF BRIDGE RAILING 235.000 235.000

LF  0.000 0.00

12.15000 235.000 2,855.25

202-00425  
 

0365 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 28.000 28.000

TON 0.000 0.00

42.50000 28.000 1,190.00

403-34721  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0370 *BRIDGE RAIL TYPE 10R 184.000 184.000

LF  0.000 0.00

166.00000 184.000 30,544.00

606-11010  
 

CAT 0300 $0.00 38,582.85CURRENT AMT 38,582.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD OFFICE (CLASS 1) 0.000 0.000

EACH 0.000 0.00

4,672.00000 0.000 0.00

620-00001  
 

0380 FIELD LABORATORY (CLASS 1) 0.000 0.000

EACH 0.000 0.00

4,042.00000 0.000 0.00

620-00011  
 

0385 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

525.00000 1.000 525.00

620-00020  
 

CAT 0400 $0.00 525.00CURRENT AMT 525.00 $$

PROJECT TOTAL 155,248.29 $ 1,200,586.31CURRENT AMT 1,311,614.00 $$


